COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 24/ 2013

ESTI MATE SUMVARY 15:27: 20
CONTI D: C18929R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18929R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 16.0 DAYS TI ME ALLOW 70 WORK DAYS
|1 -70: COPPER- SUWM T BI KE PATH RESURFACI NG PERCENT TI ME: 22.86 ORI G TI ME ALLOW 70 WORK DAYS

PRQJECT NO STA 0702- 324
1 -70: COPPER- SUWM T BI KE PATH RESURFACI NG

NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
COLUMBI NE HI LLS CONCRETE, | NC. PAY PERI OD ENDI NG 07/ 24/ 2013 DATE TI ME STARTED 06/ 17/2013
PO BOX 2369 DATE LET 12/ 06/ 2012 DATE WORK BEGAN 06/ 17/ 2013
DATE AWARDED 12/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 14/ 2013 DATE ACCEPTED
S| LVERTHORNE CO 80498 970 468 7813 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1,071, 928. 25 PARTI Cl PATI NG $ 109, 248. 45 $ 109, 248. 45
AWARD PRQIECT AMT: $ 997, 873. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 10. 19% TOTAL EARNI NGS 109, 248. 45 109, 248. 45
FUNDS AVAI LABLE: $ 962, 679. 80 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 109, 248. 45 109, 248. 45
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -2,639.95 -2,639.95

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 106, 608. 50 106, 608. 50

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 106, 608. 50 106, 608. 50

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 106,608.50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18929R

PCN: 18929R-BI D

PRQJIECT STA 0702- 324

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe

0010 202-00240 Renoval of Asphalt Mat (Pl aning)

0015 202-00810 Renoval of Ground Sign

0020 202- 04002 O ean Cul vert

0025 203-01565 Hydraul i c Excavat or

0030 203-01597 Pot hol i ng

0035 203-02330 Labor er

0040 208-00002 Erosion Log (12 Inch)

0045 208-00034 G avel Bag

0050 208- 00045 Concrete Washout Structure

0055 208-00070 Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 07/ 24/ 2013
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CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18929R- Bl D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 1. 000 40. 00
40. 00000 1. 000 40. 00
0065 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0080 208-00206 Erosi on Control Supervisor 20. 000 0. 000
DAY 0. 000 0. 00
210. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0090 212-00032 Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 000 0. 00
7,100. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 600 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0100 216- 00201 Soi | Retention Bl anket (Straw Coconut) 1, 500. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 25. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0110 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 000 0. 000
TON 11. 030 3,474. 45
315. 00000 11. 030 3,474. 45



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18929R- BI D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15:27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-34721  Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 2, 698. 000 0. 000
TON 0. 000 0. 00
118. 00000 0. 000 0. 00
0120 411-10253 Enul si fied Asphalt (CSS-1H 1, 115. 000 0. 000
GAL 0. 000 0. 00
8. 50000 0. 000 0. 00
0125 420- 00300 Geotextile (Reinforcenent) 89. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0130 506-00218 Riprap (18 Inch) 7.000 0. 000
CY 0. 000 0. 00
550. 00000 0. 000 0. 00
0135 603-10180 18 I nch Corrugated Steel Pipe 35. 000 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0140 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0145 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0150 614-00011 Sign Panel (Qass I) 57. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0155 614-00012 Sign Panel (Qass I1) 32. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0160 614-01512 Steel Sign Support (2-1nch Round) (Post) 240. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0165 614-01522 Steel Sign Support (2-1nch Round) (Socket) 29. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C18929R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18929R-BI D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15: 27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 250 21, 250. 00
85, 000. 00000 0. 250 21, 250. 00
0175 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 2,125.00
8, 500. 00000 0. 250 2,125.00
0180 627-00005 Epoxy Pavenent Mar ki ng 34. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0185 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 32. 000 0. 000
|
) SF 0. 000 0. 00
83. 00000 0. 000 0. 00
0190 630- 00000 Fl aggi ng 2, 000. 000 0. 000
HOUR 309. 750 9, 602. 25
31. 00000 309. 750 9, 602. 25
0195 630- 00007 Traffic Control |nspection 32. 000 0. 000
DAY 1. 000 250. 00
250. 00000 1. 000 250. 00
0200 630-00012 Traffic Control Management 70. 000 0. 000
DAY 10. 000 3, 800. 00
380. 00000 10. 000 3, 800. 00
0205 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 1. 000 78. 00
78. 00000 1. 000 78. 00
0210 630- 80341 Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 12. 500 500. 00
40. 00000 12. 500 500. 00
0215 630-80342 Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 10. 000 400. 00
40. 00000 10. 000 400. 00
0220 630- 80343 Construction Traffic Sign (Panel Size O 18. 000 0. 000
EACH 9. 000 387. 00

43. 00000 9. 000 387.00



CONTI D C18929R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18929R-BI D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15: 27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80344 Construction Traffic Sign (Special) 54. 500 0. 000
SF 27. 250 408. 75
15. 00000 27. 250 408. 75
0230 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0235 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 1, 750. 00
3, 500. 00000 0. 500 1, 750. 00
0240 630- 80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 2.000 20. 00
10. 00000 2.000 20. 00
0245 630- 80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 4. 000 40. 00
10. 00000 4. 000 40. 00
0250 630-80380 Traffic Cone 120. 000 0. 000
EACH 60. 000 600. 00
10. 00000 60. 000 600. 00
0255 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18929R- Bl D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 868, 130.25 $ 52,975.45 % 52, 975. 45
CAT NOO300 F-12-AZ
0285 202- 00425 Renoval of Bridge Railing 54. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0290 206- 00000 Structure Excavation 50. 000 0. 000
CY 50. 000 4, 400. 00
88. 00000 50. 000 4, 400. 00
0295 206- 00200 Structure Backfill (dass 2) 37.000 0. 000
cY 37.000 5,994. 00
162. 00000 37.000 5,994. 00
0300 210- 00650 Rebui | d Ti nber Deck 0. 140 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0305 420- 00300 Geot extile (Reinforcenent) 64. 000 0. 000
Sy 64. 000 1,472.00
23. 00000 64. 000 1,472.00
0310 509- 00001 Structural Steel (Galvanized) 585. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0315 514-01030 Bi keway Railing (Tinber) 84. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0320 519-01000 Epoxy Resin (Injection) 31. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0325 601- 03000 Concrete Oass D 13. 000 0. 000
cY 8. 000 5, 600. 00
700. 00000 8. 000 5, 600. 00
CAT 0300 CURRENT AMI  $ 42,043.00 $ 17, 466.00 $ 17, 466. 00



CONTI D C18929R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 18929R- Bl D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO301 F-12-BA
0330 202-00425 Renoval of Bridge Railing 54. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0335 206-00000 Structure Excavation 24.000 0. 000
CcY 0. 000 0. 00
88. 00000 0. 000 0. 00
0340 206- 00200 Structure Backfill (O ass 2) 17. 000 0. 000
CcY 0. 000 0. 00
162. 00000 0. 000 0. 00
0345 210-00650 Rebui | d Ti nber Deck 0. 140 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0350 420- 00300 Geotextile (Reinforcenent) 40. 000 0. 000
SY 0. 000 0. 00
23. 00000 0. 000 0. 00
0355 509- 00001 Structural Steel (Galvanized) 585. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0.00
0360 514-01030 Bi keway Railing (Tinber) 84. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0365 519-01000 Epoxy Resin (Injection) 25. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0.00
0370 601-03000 Concrete Cass D 7.000 0. 000
(924 0. 000 0. 00
700. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 31,271.00 $ 0.00% 0. 00
CAT NO0302 F-12-BB
0375 202-00425 Renoval of Bridge Railing 78. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18929R- Bl D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO302 F-12-BB
0380 210- 00650 Rebui I d Ti nber Deck 0. 200 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0385 509- 00001 Structural Steel (Galvanized) 870. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0390 514-01030  Bikeway Railing (Tinber) 108. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0395 519-01000 Epoxy Resin (1njection) 38. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 29,556.00 $ 0.00% 0. 00
CAT NOO303 F-12-BC
0400 202-00425 Renoval of Bridge Railing 114. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0405 210- 00650 Rebui I d Ti nber Deck 0. 300 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0410 509- 00001 Structural Steel (Galvanized) 1, 237. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0415 514-01030 Bi keway Railing (Tinber) 144. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0420 519-01000 Epoxy Resin (1njection) 135. 500 0. 000
LF 135. 500 11, 111. 00
82. 00000 135. 500 11, 111. 00
CAT 0303 CURRENT AMI  $ 49, 062.00 $ 11,111.00 $ 11, 111. 00
CAT NOO304 F-12-BD
0425 202-00425 Renoval of Bridge Railing 90. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C18929R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18929R- Bl D ESTI MATE RUN 07/ 24/ 2013
PRQJECT: STA 0702- 324 ESTI MATE NO 0001 15:27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO304 F-12-BD
0430 210- 00650 Rebui I d Ti nber Deck 0. 220 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0435 509- 00001 Structural Steel (Galvanized) 992. 000 0. 000
LB 992. 000 12, 896. 00
13. 00000 992. 000 12, 896. 00
0440 514-01030  Bikeway Railing (Tinber) 120. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0445 519-01000 Epoxy Resin (1njection) 90. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI $ 37,066.00 $ 12,896.00 $ 12, 896. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00
0455 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 800. 00
3, 800. 00000 1. 000 3, 800. 00
CAT 0400 CURRENT AMI $ 14, 800. 00 $ 14, 800.00 $ 14, 800. 00
PRQIECT TOTAL CURRENT AMI $ 1,071,928.25$% 109, 248.45 % 109, 248. 45



